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CCR No. 96-1208 Logged Date 10/23/96

Rev. - Request Type CCR

Priority Routine |:| Urgent Emergency |:|

Affected Release

A, B Change Class ||

Title (description) Finalization of the RbR Redo Aug 1995

Documents Affected

Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

AC-95-0611

RTM Change Start New Baseline |:|

Problem

« This CCR will finish the remaining issues from RbR Redo effort (8/95).

Proposed Solution
« Incorporate changes according to attached table

Impact Analysis:

Organizations Affected: BOO [] Contracts [_] ESO [] Fos [] M&O []
QA Rel. A Rel. B Rel. IR1 MRS [] SMO Subconts [ ]
Al[] Other

Cost: None Small [] Medium [_] Large [ ]
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Ali Rezaiyan (signed)  Ali Rezaiyan 10/23/96
Signature Date
Office SMO Office Manager (signed) F. Davarya 10/23/96
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson (signed) R.E.Clinard 11/4/96
Signature Date
CM01JU96 ECS
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